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JI ^^	 DEPARTMENT OF THE ARMY
WALLA WALLA OISTRICT, CORPS OF ENGINEERS

 'WALLA 'NALLA, WASHINGTON 993629265

	aEn._a	 September 14, 1993
..TTENTION 01

Hanford Program Office
	

Serial Letter 93PM102

Subject: Task Order DE-AT06-93RLi2107, Environmental Restoration
---.-_._	 &tOrage and nicpnsal Facility-, Modification A004 and A005

All

r
Mr. G. L. Amidan, Chief
Accruis1tion Branch

i

	

	 U.S. Department of Energy, Richland Operations Office
P.O. Box 550, MSIN A7-80

11^_-
Richland, Wa chi nrTt nn g93S7-Q55Q

Dear Mr. Amidan:

Reference your letter, dated August 20, 1993, Serial Letter
-	 _	 onMyno.a.___,^rod ^„g sr__ - ?3 1993. and your letter, dated

September 9, 1993, all concerning the above subject.

The subject Modification A004 for the conceptual design has a
fixed deliverable date for the draft conceptual design report of

-December 6; - 1993, and for the final conceptual design report of
February 28, - 1994.----The -final conceptual design date is a
potential Tri-Party Agreement Milestone. When we signed the
Modification A004 Face Page on August 23, 1993, it was expected
you would sign the Face Page shortly thereafter.

The Face Page was not signed until September 7, 1993, and
furnished until September 9, 1993. This is a 17 day delay to a
critical Environmental Restoration Division project and could
impact the potential TPA Milestone.

We will meet with our contractor to determine if the fixed
-

	

	 deliverable dates can still be met. We will try to meet the
fixed deliverable dates, however, this is your notice that we may
have to request a time extension for the above delay.
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If you have any questions, please call me at 370-1250.

Sincerely,,,

!Johii-H. Jacobson, P.E.
Project Manager
Hanford Program Offices e_1
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Copies Furnished:

R.P. Angulo, DOE-RL, PRO
M.S. Collins, DOE-RL, PMD
B. L. Foley, DoE-RL, ERD
V.R. Dronen, WHC, EA/PRJ_
C.E. Hodge, WriC, EA/2RJ
W.L. Greenwald, uSACE
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